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June 3, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0012984 (LHP) - Angeles National Forest Intelligent 
Transportation System Communications Project, in the North County Area (5), 
HSQ Technology, Inc., in amount of $45,574.68. 

 
Project ID No. RDC0013298 - Prairie Avenue/Madrona Avenue, Artesia 
Boulevard to Sepulveda Boulevard, City of Torrance (4), Amelco Electric S.F., 
Inc., in amount of $21,154.00. 
 
Project ID No. RMD3246026 - Parkway Tree Planting, Maintenance District 3 - 
2002/03, in the vicinities of Rosewood, Viewpark, Fernwood, and San Pedro 
(2, 3, and 4), Azteca Landscape, in amount of $11,230.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. RDC0012984, RDC0013298, and RMD3246026. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $11,230.00 to 
$45,574,68. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
 



The Honorable Board of Supervisors 
June 3, 2003 
Page 3 
 
 
  
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\06-03-03LTR.dot 
 
Enc. 3 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. RDC0012984 (LHP), ANGELES NATIONAL FOREST INTELLIGENT 
TRANSPORTATION SYSTEM COMMUNICATIONS PROJECT (in the north County 
area), Supervisorial District 5, Contractor:  HSQ Technology, Inc. 
 
Project Description:  Installation of variable message signs along various County streets 
and highways. 
 
Changes in Work:    
 
(1) Install Safety Bollards $  1,586.66 
(2) Relocation of Message Sign Foundation 1,586.66 
(3) Electrical Grounding for Fence Enclosures 1,586.66 
(4) Early Operation of Message Signs 5,100.00 
(5) Additional Server 5,014.70 
(6) Installation of additional conduit 7,700.00 
(7) Installation of solar cell 23,000.00 
 
 Total $45,574.68 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to install 22 safety bollards at 
several variable message sign locations to protect the signs from being damaged by 
vehicles.  The cost for this work will exceed the original estimate by the amount shown.   
 
(2) Your Board previously approved a change in work to construct the foundation for 
the variable message sign on Angeles Forest Highway south of Sierra Highway 
approximately 300' south of the location shown on the plans.  The cost for this work will 
exceed the original estimate by the amount shown.   
 
(3) Your Board previously approved a change in work to provide electrical grounding 
for the chainlink fences needed to protect and secure the variable message signs.  The 
cost for this work will exceed the original estimate by the amount shown.  
 
(4) In order to provide information regarding road conditions during winter weather, the 
contractor activated certain signs before contract completion.   It will be necessary to 
compensate the contractor for this work. 
 
(5) It will be necessary to compensate the contractor for the reconfiguration, shipping, 
and purchase of an additional server needed to operate the signs.  This work was not 
included in the original contract.     
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(6) Additional conduit will be necessary to provide power to the variable message 
signs.  This work is not shown on the plans. 
 
(7) To complete the project in accordance with the plans, it will be necessary to 
construct a solar device to provide power to the Roadway Weather Information System 
located at Little Rock Wash and Palmdale Boulevard.  This work is not shown on the 
plans. 
  
The costs for Items 1 through 6 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The cost for Item 7 will be based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications. 
 
Fifteen additional working days will be required because of these changes.  An 
additional 60 working days are necessary because of utility delays. 
 
Revised Contract Amount: 
 
 Original contract amount $1,454,129.00 

Changes in work previously approved 
 by the Board 106,331.49 
 Changes in work to be authorized      45,574.68 

 
 Revised contract amount $1,606,035.17 

 
LAT:lm 
O:\Projects\Road\AngelesNat'lForestIntelligent (CC9049)\Board\ciw5.wpd 
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PROJECT ID NO. RDC0013298, PRAIRIE AVENUE/MADRONA AVENUE, ARTESIA 
BOULEVARD TO SEPULVEDA BOULEVARD (City of Torrance),  
Supervisorial District 4, Contractor:  Amelco Electric S.F., Inc. 
 
Project Description:  
 
Synchronization of traffic signals. 
  
Changes in Work: 
 
Concrete Removal, Conduit, and Pull Boxes  $21,154.00 
 
Description of Changes: 
 
Due to the deterioration of the existing facilities, it will be necessary to remove additional 
concrete, install six additional pull boxes, and provide new conduit for electrical wiring at 
the intersection of Prairie Avenue and Del Amo Boulevard.  This work was not shown on 
the plans.  The costs for these changes will be based on contract unit prices. 
 
Thirty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $389,886.00 
Changes in work to be authorized    21,154.00 
 
Revised contract amount $411,040.00 

  
JE:rb 
O:\Projects\Traffic\PrairieAve - Madrona (RDC0013298)\Changes\ciw1.doc 
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PROJECT ID NO. RMD3246026, PARKWAY TREE PLANTING, MAINTENANCE 
DISTRICT 3 - 2002/03 (in the vicinities of Rosewood, Viewpark, Fernwood and 
San Pedro), Supervisorial Districts 2, 3, and 4, Contractor:  Azteca Landscape 
 
Project Description:       
 
Replace dead and diseased parkway trees.  
 
Change in Work: 
 
Furnish and Plant Additional Trees $11,230.00 
 
Description of Change: 
 
In order to complete the project in accordance with the intent of the plans, it will be 
necessary to plant 50 additional 15-gallon trees and 6 additional 36” box trees at 
various locations within the project area.  A portion of the cost for this work will be based 
on contract unit prices. The balance of the cost for this work was negotiated as provided 
in Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of this change.  
 
Revised Contract Amount: 
 

Original contract amount $53,785.00 
 Change in work to be authorized    11,230.00 

 
  Revised contract amount $65,015.00 
 
HK:tn 
O:\Projects\Trees\PkwyTreePlantMD3 2002-03 (RMD3246026)\Board\Change1.doc 
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